
TOLL BRIDGE PROGRAM 
OVERSIGHT COMMITTEE 

CALlRANS BAY AREA l O LL AUTHORITY CA"IfORNI A lRAr>J SPO RTAliON COMMIS:,I O N 

MEETING MINUTES 
April17, 2012, 1o:ooam- 12:oopm 

Antioch Project Office, 1771 Vineyard Drive, Antioch 
TBPOC- PMT pre-briefing: 1o:ooam -10:30am 

TBPOC meeting: 10:3oam- 12:oopm 

Attendees: TBPOC Members: Steve Heminger (Chair), Bimla Rhinehart and 
Malcolm Dougherty (via phone) 
PMT Members: Tony Anziano, Andrew Fremier (via phone), and 
Stephen Maller 
Participants: Ali Banani, Bill Casey, Doug Coe, Michele DiFrancia, Rich Foley, 
John Goodwin, Beatriz Lacson, Rick Land, Peter Lee, Yong Lee, Brian Maroney, 
Bart Ney, Dina Noel, Mo Pazooki, Bijan Sartipi, Mike Stone, Deanna Vilchek, 
and Jason Weinstein 

1. CHAIR'S REPORT 

2. 

• The Chair noted that the TBPOC is 
having its meeting in Antioch to 
celebrate the seismic safety milestone 
achieved by the project on April12, 
ahead of schedule and under budget. 

CONSENT CALENDAR 
a. TBPOC Meeting Minutes 

1. March 1, 2012 Meeting Minutes 
2. March 8, 2012 Conference Call 

Minutes 
3. March 21, 2012 Conference Call 

Minutes 
4. Aprils, 2012 Conference Call 

Minutes 

b. Contract Change Orders (CCOs) 
1. Self-Anchored Suspension Span 

(SAS) CCO 143 (Additional Work on 
OBG Deck Sections), $1,184,650 

2. Yerba Buena Island Transition 
Structures (YBITS) No.1 CCO 526-

1 ofS 

• The TBPOC APPROVED the 
Consent Calendar, as 
presented. 
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(Continued) 

Items Action 
S1 (OTD Detour Westbound 
Roadway), $105,481 

3. YBITS No. 1 CCO 557-So and S1 
( OTD Detour Westbound 
Demolition), $444,187 

4· BATA Light Pole Contract -
Purchase Order Amendments 1 & 2, 
$2,542,410 

c. Final Project Progress and Financial 
Update March 2012 

3· PROGRAM ISSUES 
a. Capital Outlay Support (COS) Update 
• A. Banani gave a COS Update, April 

2012 presentation covering FY 11-12 
Budget Status, Proposed FY 12-13 
Budget, and Forecast at Completion; 
and requested TBPOC approval of the 
FY 2012-13 allocation request of $89.5 
million for the program. 

o Discussion items included expenditure 
analyses and COS forecasts for SFOBB 
East Span and Antioch/Dumbarton 
projects; reasons for savings; 
breakdown of proposed FY 12-13 
budget; remaining METS/design work; 
risk forecast components. 

o A chart on CO and COS Cashflow for 
East Span Projects Expenditure thru 
February 2012 was handed out and 
discussed. 

b. Architectural Items Update 
• C. Endress gave a background summary 

and the current status of two 
outstanding architectural items on the 
new East Span, and requested TBPOC 
approval of staff recommendations for 
each of these issues, namely: 
Issue 1: Paint- Paint concrete portions 
of the Skyway, OTD, and YBITS to 
match the white steel of the SAS 
1. Stop further study of painting the 

concrete wings of the Skyway, OTD, 
and YBITS white to match the SAS. 

2 ofs 

• The TBPOC APPROVED the 
FY 2012-13 allocation request 
of $89.5 million, with a target 
set at $85.5 million. 

• The TBPOC approved the staff 
recommendations on the two 
outstanding architectural 
issues on the new East Span, 
except one, as follows: 
Issue 1, #!-APPROVED 
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(Continued) 

Items Action 
2. Explore options to blend the steel 

OBG transition section at the 
SAS/Skyway interface. Cost and 
schedule impacts to be determined. 

3. Explore the option to paint the 
upper face and exterior of the barrier 
on the north side of the bridge. 

Issue 2: Add Light Pipe 
1. Authorize the Department to install 

the light pipe prior to SSO. 
2. Explore options to light the upper 

section of the main cable. 
o Photo simulations of the bridge main 

cable lit from various angles were 
passed around. 

o Discussion items included the general 
consensus within the architectural peer 
review group regarding the two issues; 
estimated costs before and after SSO; 
availability of funds; challenges; 
installation schedule; SAS access; 
comparison to Golden Gate Bridge. 

o In the absence of a motion to approve 
installation of the light pipe, B. 
Rhinehart commended C. Endress on 
his presentation effort, noted that this 
may not be the final decision, and that 
there is time to reconsider the matter in 
the future. 

c. Bay Bridge East Span Opening 
Memorandum of Understanding (MOU) 

• The Chair indicated that the revised 
MOU (that included the Department 
edits) for TBPOC approval was 
discussed at the TBPOC/PMT pre
briefing, where additional changes were 
suggested. 

o The Chair will meet with the Bay Bridge 
Alliance (BBA), get their reaction to the 
MOU changes, and then have the 
document finalized. 

d. Peer Review Panel Update 
• T. Anziano indicated that he had no 

u dates to re ort. 

Issue 1, #2 -APPROVED 
Issue 1, #3 -APPROVED 
Issue 2, #1 - NO ACTION 

TAKEN, no motion or 
second put forward 

Issue 2, #2 -APPROVED 

• The TBPOC APPROVED the 
MOU as edited by the 
Department, with additional 
changes as discussed at the 
TBPOC/PMT pre-briefing. 
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(Continued) 

Items Action 
0 The Chair expressed concern over the • M. Dougherty to obtain an 

lack of update and schedule (what update and schedule from the 
would expedite work, when will it be · Peer Review Panel on the three 
completed) from the Peer Review Panel bridges (Benicia, Richmond 
on Benicia, Richmond and West and West Approach), for 
Approach. forwarding to the Chair and B. 

Rhinehart. 

4· SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 
a. Corridor Update/Schedule 
• T. Anziano provided contract highlights . 

0 The YBITS2 contract was advertised 
on April 9, 2012; bid opening is 
scheduled for September 25, 2012; a 
healthy competition is anticipated. 

0 The SAS Project - per ABF March 
Schedule (Level 2 Summary) 
schedule was reviewed and 
discussed. SAS cable erection and 
Hinge K are on critical path, OTD is 
not; SSO a month or two sooner than 
Labor Day 2013 is conceivable. 

0 AtM. Dougherty's request, a hinge 
curl update was provided (use of 
steel ballast - the best option). 

1) Yerba Buena Island Transition 
Structures (YBITS) No.2 Addendum 
~o. 1 Request 

• T. Anziano summarized the elements • The TBPOC APPROVED YBITS2 
of the addendum and requested Addendum No. 1, as presented. 
TBPOC approval to proceed with it. 

5· ANTIOCH/ DUMBARTON BRIDGE 
SEISMIC RETROFIT UPDATES 
a. Update 

• D. Coe provided highlights of 
ongoing field work. 

0 Antioch: 
);;> Seismic safety completion was 

achieved on April12, 2012. 
);;> Contract completion is 

anticipated in July 2012. 
0 T. Anziano gave kudos to D. Coe, 

M. Pazooki , D. Tenorio, and 
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(Continued) 

Items Action 
J. Weinstein for their commendable 
work. 

o Dumbarton: 
~ The project is proceeding well. 

The May and September 2012 
full bridge closures are on 
schedule. 

~ A January 2013 contract 
completion is anticipated. 

6. OTHER BUSINESS 
• An Antioch Bridge Seismic Retrofit 

Project Highlights presentation, 
Construction Site Tour, and Seismic 
Safety Completion Ceremony followed 
the TBPOC meeting. 

Adjourned: 12:06 PM 

TBPOC MEETING MINUTES 
April17, 2012, 1o:ooam- 12:oopm 

APPROVED BY: 

NGER, TBPOC Chair 
Executive Director, Bay Area Toll Authority 

~o~ ......... ~UL-1 G. RHINEHART, TBPOC Vice-Chair 
Executive Director, California Transportation Commission 

Acting Director, California Department of Transportation 
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